


# 프리마베라 파일 Import 따라하기

## How to import primavera File



The screenshot displays the Primavera P6 Professional R8.4 interface. The 'File' menu is open, and the 'Close All' option (Ctrl+W) is highlighted. The main window shows a Gantt chart for the year 2011, with various project activities and their durations. The bottom section shows the 'Predecessors' and 'Successors' tables for the selected activity 'MS010'.

WBS	Activity ID	Activity Name	Relations	Lag
M.G 일반사합	MG010	진입도로공사	FS	0

## 1. File 에서 'Close All' 클릭

Primavera P6 Professional R8.4 : (No current project)

File Edit View Project Enterprise Tools Admin Help

New... Ctrl+N  
Open... Ctrl+O  
Close All Ctrl+W  
Page Setup...  
Print Setup...  
Print Preview  
Print... Ctrl+P  
Import...  
Export...  
Send Project...  
Select Project Portfolio...  
Commit Changes F10  
Refresh Data F5  
Recent Projects...  
Exit

Project Name	Total Activities	Strategic Priority	May 2020	June 2020	July 2020	August 2020	September 2020	October 2020	November 2020	December 2020
Road Improvement Enterprise	64	500								
제2여객터미널 확장 당파기 및 파월공사(서측)191224(보합수정)	0	500								
Road Expansion	0	500								
Bridge	64	500								
MG Bridge	64	500								

General Notebook Budget Log Spending Plan Budget Summary Dates Funding Codes Defaults Resources Settings Calculations

Project ID: M  
Status: Active  
Check Out Status: Checked In  
Project Web Site URL:   
Project Name: MG Bridge  
Responsible Manager: Enterprise  
Checked Out By:   
Date Checked Out:   
Project Leveling Priority: 10  
Launch...

Portfolio: All Projects Access Mode: Data Date: 2011-01-02 00:00 Baseline: Current Project User: admin DB: PMDB (Professional)

오후 3:55  
2020-05-06

## 2. File 에서 Import 클릭

Primavera P6 Professional R8.4 - (No current project)

File Edit View Project Enterprise Tools Admin Help

**Projects**

Project ID	Project Name	Total Activities	Strategic Priority
R	Road Improvement Enterprise	64	500
4CAE2-191224	제2여객터미널 확장 당파기 및 파월공사(서측)191224(보합수정)	0	500
E	Road Expansion	0	500
B	Bridge	64	500
M	MG Bridge	64	500

**Import Format**

Select the import format.

- ☒ Primavera PM - (XER)
- ☐ Primavera P6 - (XML)
- ☐ Spreadsheet - (XLS)
- ☐ Primavera Project Planner - (P3)
- ☐ Microsoft Project XML

Cancel Prev Next Finish

General Notebook Budget Log Spending Plan Budget Summary Dates Funding Codes Defaults Resources Settings Calculations

Project ID: M Project Name: MG Bridge

Status: Active Responsible Manager: Enterprise

Check Out Status: Checked In Checked Out By: Date Checked Out:

Project Web Site URL: Launch...

Project Leveling Priority: 10

Portfolio: All Projects Access Mode: Data Date: 2011-01-02 00:00 Baseline: Current Project User: admin DB: PMDB (Professional)

오후 3:57 2020-05-06

### 3. XER 기본 셋팅 그대로 Next

Primavera P6 Professional R8.4 - (No current project)

File Edit View Project Enterprise Tools Admin Help

Projects

Project ID	Project Name	Total Activities	Strategic Priority
R	Road Improvement Enterprise	64	500
4CAE2-191224	제2여객터미널 확장 용파기 및 파월공사(석축)-191224(보합수정)	0	500
E	Road Expansion	0	500
B	Bridge	64	500
M	MG Bridge	64	500

Import

Import Type

Select the type of data to import.

☒ Project

☐ Resource Only

☐ Role Only

Cancel Prev Next Finish

General Notebook Budget Log Spending Plan Budget Summary Dates Funding Codes Defaults Resources Settings Calculations

Project ID: M Project Name: MG Bridge

Status: Active Responsible Manager: Enterprise


Check Out Status: Checked In Checked Out By: Date Checked Out:

Project Web Site URL: Launch...

Portfolio: All Projects Access Mode: Data Date: 2011-01-02 00:00 Baseline: Current Project User: admin DB: PMDB (Professional)

오후 3:57  
2020-05-06

#### 4. Project 선택(기본)후 Next



5. 파일선택 (. M04\_MG Bridge[Relationship]\_v8.4.xer) 후 next



Primavera P6 Professional R8.4.1: (No current project)

File Edit View Project Enterprise Tools Admin Help

**Projects**

Layout: Projects

Project ID	Project Name	Total Activities	Strategic Priority	May 2020	June 2020	July 2020	August 2020	September 2020	October 2020	November 2020	December 2020
R	Road Improvement Enterprise	64	500								
4CAE2-191224	제2여객터미널 확장 당파기 및 파월공사(서측)-191224(보합수정)	0	500								
E	Road Expansion	0	500								
B	Bridge	64	500								
M	MG Bridge	64	500								

**Import Project Options**

The project(s) listed in the grid below are found in your import file. If the same project(s) already exists (based on Project ID) in the database, the Match checkbox will be selected. Select the import action and destination

Project ID	Match	Import Action	Import To
M04	<input checked="" type="checkbox"/>	Create New Project	B

Cancel Prev Next Finish

General Notebook Budget Log Spending Plan Budget Summary Dates Funding Codes Defaults Resources Settings Calculation

Project ID: M Project Name: MG Bridge

Status: Active Responsible Manager: Enterprise

Check Out Status: Checked In Checked Out By: Date Checked Out:

Project Web Site URL:


Project Leveling Priority: 10

Launch...

Portfolio: All Projects Access Mode: Data Date: 2011-01-02 00:00 Baseline: Current Project User: admin DB: PMDB (Professional)


오후 4:00 2020-05-06

6. Import to 위치를 EPS ID 'B' 로 선택 (Bridge EPS 선택) 후 Next



7. Next 클릭





## 8. Finish 클릭

The screenshot displays the Primavera P6 Professional R8.4 interface. The main window shows a project hierarchy under 'Layout: Projects'. The hierarchy includes:

- R Road Improvement Enterprise** (Total Activities: 64, Strategic Priority: 500)
  - 4CAE2-191224 제2여객터미널 확장 및 파일공사(서측)-191224(보완수정) (Total Activities: 0, Strategic Priority: 500)
- E Road Expansion** (Total Activities: 0, Strategic Priority: 500)
  - B Bridge** (Total Activities: 64, Strategic Priority: 500)
    - M04 MG Bridge(Relationship) (Total Activities: 64, Strategic Priority: 500)
    - M MG Bridge (Total Activities: 0, Strategic Priority: 500)

The right side of the interface shows a Gantt chart for the month of January 2011, with dates from 02 to 28. An 'Import Result' dialog box is open in the center, displaying the message: 'The import was successful.' with an information icon. The dialog box has a 'Close' button at the bottom right.

At the bottom of the main window, there is a 'General' tab with various fields for project details, including EPS ID, EPS Name, Status, Responsible Manager, Check Out Status, Checked Out By, Date Checked Out, Project Web Site URL, and Project Leveling Priority. The status is set to 'Active' and the leveling priority is '10'.

The bottom status bar shows: Portfolio: All Projects | Access Mode: Shared | Data Date: 2011-01-02 00:00 | Baseline: Current Project | User: admin | DB: PMDB (Professional). The system clock in the bottom right corner indicates '오후 4:03 2020-05-06'.

## 9. 완료 되었다는 확인 메시지 확인후 Close 클릭

Primavera P6 Professional R8.4 : M04 (MG Bridge[Relationship])

File Edit View Project Enterprise Tools Admin Help

**Projects**

Layout: Projects

Project ID	Project Name	Total Activities	Strategic Priority
R	Road Improvement Enterprise	64	500
E	Road Expansion	0	500
B	Bridge	64	500
M04	MG Bridge[Relationship]	64	500
M	MG Bridge	0	500

Calendar view showing months from January 2011 to August 2011.

General | Notebook | Budget Log | Spending Plan | Budget Summary | Dates | Funding | Codes | Defaults | Resources | Settings | Calculations

Project ID: M04  
Project Name: MG Bridge[Relationship]  
Status: Active  
Check Out Status: Checked In  
Project Web Site URL:  
Responsible Manager: Enterprise  
Checked Out By:  
Date Checked Out:  
Project Leveling Priority: 10  
Launch...

Portfolio: All Projects | Access Mode: Shared | Data Date: 2011-01-02 00:00 | Baseline: Current Project | User: admin | DB: PMDB (Professional)

오류 4:03  
2020-05-06

10. 화면상에서 프로젝트가 import 되었는지 확인 ( project ID : M04)

Primavera P6 Professional R8.4 : M04 (MG Bridge[Relationship])

File Edit View Project Enterprise Tools Admin Help

Activities Projects

Layout: Classic Schedule Layout Filter: All Activities

Activity ID	Activity Name	Original Duration	Predecessors	Successors
<b>M04 MG Bridge[Relationship]</b>				
<b>M04.M 주요일정</b>				
MM010	프로젝트 시작	0		MG020, MG030, MC010
MM020	프로젝트 종료	0	MC010, MC020	
MM030	토공사 완료	0		
MM040	기초공사완료	0		
MM050	구조물공사완료	0		
MM060	방수공사완료	0		
MM070	포장공사완료	0		
MM080	마무리공사 완료	0		
<b>M04.S 재출발</b>				
MS010	안전환경서류	20		MG010
MS020	작공서류	20		MG010
MS030	도로점용서류	20		MG010
MS040	자재승인서류	20		
MS050	준공도면	20	MCW020, MCW	
MS060	사전준공서류	20		
MS070	준공서류	20		
<b>M04.G 일반사항</b>				
MG010	진입도로공사	20	MS010, MS020, MCE010	
MG020	가설사무실설치	20	MM010, MG030, MCE010	
MG030	협력업체선정	20	MM010, MG020, MG040	

2011

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2011-01-21 16:00, M04.M 주요일정

프로젝트 시작

프로젝트 종료

토공사 완료

기초공사완료

구조물공사완료

방수공사완료

포장공사완료

마무리공사 완료

안전환경서류

작공서류

도로점용서류

자재승인서류

사전준공서류

준공서류

2011-03-02 16:00, M04.G 일반사항

진입도로공사

가설사무실설치

협력업체선정

General Status Resources Codes Relationships Notebook Steps Feedback WPs & Docs Risks Expenses Summary

Activity MM010 프로젝트 시작

Project M04

Predecessors

WBS	Activity ID	Activity Name	Relations	Lag
-----	-------------	---------------	-----------	-----

Successors

WBS	Activity ID	Activity Name	Relations	Lag
M04.C.1 간접	MC010	간접비	FS	0
M04.C.1 간접	MC020	물가인상분	FS	0
M04.C.1 간접	MC030	품질시험비	FS	0
M04.G 일반	MG020	가설사무실설치	FS	0
M04.G 일반	MG030	협력업체선정	FS	0

Assign Remove GoTo

Portfolio: All Projects Access Mode: Shared Data Date: 2011-01-02 00:00 Baseline: Current Project User: admin DB: PMDB (Professional)

오후 4:04 2020-05-06

11. 디렉토리창에서 액티비티 버튼 클릭하여 내용 확인 - 끝 -